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WEST VALLEY CITY, UTAH 

 

RESOLUTION NO._________________     

 

A RESOLUTION AUTHORIZING CHANGE ORDER 

NO. 3 TO THE CONTRACT WITH KILGORE 

PAVING AND MAINTENANCE FOR THE 2008  

PULVERIZATION AND PAVEMENT PROJECT. 

 

 WHEREAS, West Valley City has contracted with Kilgore Paving and Maintenance 

(“Kilgore”) to construct the 2800 West Pulverization and Pavement Project; and 

 

WHEREAS, there is a need to increase the scope of work due to an increase in asphalt costs; 

and 

 

 WHEREAS, the City Council of West Valley City, Utah, does hereby determine that it is in 

the best interest of the citizens of West Valley City to increase the contract amount in order to 

properly complete the construction of said project; 

  

 NOW, THEREFORE, BE IT RESOLVED by the City Council of West Valley City, Utah 

as follows: 

 

 1. The contract between West Valley City and Kilgore originally in the amount of 

$672,154.00 for the construction of the 2008 Pulverization and Maintenance 

Project is hereby increased in the amount of $50,014.66. 

 

 2. The City Manager is hereby authorized to execute an appropriate Change Order 

consistent with this Resolution. 

 

PASSED AND APPROVED this_______day of___________________, 2009. 

 

 WEST VALLEY CITY 

 

 

 _________________________________ 

 MAYOR 

 

ATTEST: 

 

 

_____________________________ 
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